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Date: September 9, 2015 

 

Team: 

Patrick Buster 
Yellow Jacket Drilling 
LaDonna Turner 
 
Health and Safety: 

1. Weston team safety topics included physical hazards including slips, trips, falls, and 
heavy haul truck traffic, and biological hazards.   
 

Activities Completed: 
 

1. Continued drilling activities at NKD-04.  A total of 70 feet was drilled today (Total Depth 

176 feet bgs)  Site operations were shut down at 1500 due to running out of drilling 

water for a second time.  Extremely cemented material was encountered and required 

significantly more water than normal, requiring two loads of water to be obtained. 

a. 0 – 26 Feet – Alluvium – Silty Sand with sandstone fragments at depth. 

b. 26 – 66 Feet – Sandstone – Gray/Light Gray and Yellowish Brown, medium to 

coarse grained grading to fine grained.  No HCl reaction.   

c. Conductor casing set from 0 – 28 feet. 

d. 66 – 77 – Siltstone – Moderate gray, very fine grained, very dense. 

e. 77 – 110 – Mancos Shale 

f. 110 – 124 – Siltstone – dark gray, very fine grained, very dense. 

g. 124 – 144 – Sandstone – gray, cemented, very fine grained. 

h. 144 – 145 – Siltstone – dark gray to black, becoming mudstone, very dense. 

i. 145 – 156 – Mudstone – dark gray to black, very hard, very dense, interbedded 

thin sands. 

j. 156 – 176 – Siltstone – dark gray, very hard, very dense, mildly reacts with HCL. 

2. All drilling equipment was secured and left at the drilling location. 

3. Spoke with Doug Murray on-site.   Doug confirmed that weekend drilling was OK and 

that Rob (Intera) would join us on-site on Friday. 

4. Obtained an load of water to begin drilling tomorrow at 0700. 

 

Planned Activities for September 10, 2015: 
 

ageisel
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1. Continue drilling NKD-04. 
 
Schedule: 
 

1. Demobilization day is next Thursday afternoon, 9/17. 
 

Open Items: 

1.  requested that we sample three of her other wells.  
2. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-

9.  Due to miscommunication these wells were sampled ahead of the originally 
\proposed schedule.  MW35-9 and MW35-9 are scheduled to be sampled again in 
November by Rio Algom.  Weston will plan to collect groundwater samples at this time. 

(b) (6)
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